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Overview

e Project Scope

e Construction Progress Update

— Site Set Up and Prep
— Exterior Durable Cover Construction
— Building Foundation Repairs

e Work Remaining
e Schedule
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Project Location

Parcel G
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Project Scope Overview

Overall Project Objective: Construct durable cover to
provide a physical barrier over the soils on the site

Exterior areas;

— Graded in order to obtain positive drainage

— Additional aggregate base imported to build the cover

— 2”7 of asphalt pavement placed on compacted base material

— Repair and seal some of the existing asphalt and concrete slabs

Building slabs repaired and openings sealed
RACR will document current and past RA completed
Completed cover will be inspected and maintained
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Completed
Durable Cover
outside
buildings

(Gray areas)

Repaired
Concrete
Building Slabs

(White areas)
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Site Prep: Removal of Fencing
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Site Prep: Removal of Obstructions
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Rough Grading
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Rough Grading
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Rough Grading; Dust Control
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Rough Grading
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Restoration of Existing Exterior Surfaces
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Exterior Concrete Slab Repair
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Building Slab Crack Repairs
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Sealing Openings Inside Building
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Complete rough grading

Place imported aggregate base

Complete building and exterior slab repairs
Install 2” of asphalt pavement

Prepare Remedial Action Closure Report
Perform quarterly inspections and repairs
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Schedule

e Mobilize and set up Temp Facilities  January 2013
e Site Preparation and Debris Removal Jan-Apr 2013

e Building foundation repairs Feb-Apr 2013
e Rough grading Feb-Apr 2013
e Drainage improvements Mar-May 2013
e AB placement and Finish Grading Apr-May 2013
e Asphalt placement May-Jun 2013
e Quarterly O&M from Jun 2013 until
transfer
e Draft RACR Aug 2013

e Final RACR Nov 2013
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